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THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called 
the County, and 
Name 

 ABSG Consulting Inc. 
 

hereinafter called  CONSULTANT 
Address 

 300 Commerce Drive, Suite 200 
 

 

 Irvine, CA  92602-1300 
 

 
Telephone 
 714/734-4242 

 Federal ID No. or Social Security No. 

 13-2695912 
   

 

IT IS HEREBY AGREED AS FOLLOWS: 
(Use space below and additional bond sheets.  Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion,  
determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.) 

 

Revise the contract to include amend the Scope of services as allowed in the original contract Article 1, subsection 1.1 
 

1. Change the title of Scope of work, Article 1.1 to: “Original scope of work, Article 1.1.a” 
 

2. Add the following article: 

Expanded Scope of Work, Article 1.1.b, to add the following design elements to the existing project: 
As provided for in the original contract, Scope of Work, expand the contract to include the following elements.  
An expanded, detailed list of the scope expansion is included in Appendix B.  Basic contract tasks identified in 
Article 3, Basic Services of the Consultant and Appendix A apply. 

• Seismic retrofit of the T-Wing Structure using shear wall technology; 
• Remodel the complete first and second floors of the T-Wing annex from office space to 3 court rooms on each 

of the two floors; 
• Replace/reconstruct the heating, ventilating and air conditioning system (HVAC) on the first and second floors 

of the T-Wing Annex to meet current codes; 
• Modify the heating, ventilating and air conditioning system (HVAC) in the T-Wing Annex on all floors to meet 

current codes; 
• Identify and address improvements to ac cess compliance to the public access areas of the T-Wing Annex; 
• Remodel the entire first floor of the Central Court structure to office space including affected HVAC, plumbing 

and electrical improvements; 
• Remodel approximately half the second floor of the Central Courthouse structure to reorganize and improve 

court functions and services including effected HVAC, plumbing and electrical improvements; 
• Remodel a one courtroom department located on the third floor of the Central Court house structure into a jury 

assembly/waiting area and a jury deliberation area including all affected HVAC, plumbing and electrical 
improvements; 

 FOR COUNTY USE ONLY 

    New  Vendor Code Dept. Contract Number 
 X   Change 
    Cancel 

ABSGROU912a SC CIP A 02-400  A-1 
  County Department Dept. Orgn. Contractor’s License No. 

  Architecture & Engineering CIP 1830  
  County Department Contract Representative Telephone Total Contract Amount 

 Bob Marlin 909/387-5383 2,693,526.00 
Contract Type 

  Revenue X Encumbered  Unencumbered  Other:   
 
If not encumbered or revenue contract type, provide reason:  

Commodity Code Contract Start Date Contract End Date Original Amount Amendment Amount 

County of San Bernardino 
 

F A S 
 

STANDARD CONTRACT 

   $791,000.00 2,693,526 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount  
CJV CIP 1830  430 4030   1,902,526 

           Project Name Estimated Payment Total by Fiscal Year 
  SB Central Courthouse   FY  Amount  I/D  FY  Amount  I/D  

  Seismic Retrofit   04  $1,902,526 I       

  Project No. 10830             
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• Complete replacement of the HVAC on the entire third floor of the Central Courthouse (currently independently 
serviced by roof mounted systems) to run off the Central Plant; 

• Re-analyze the Central Courthouse seismic design using a more detailed building model technology to optimize 
shear wall and foundation sizes; 

• Survey and test the increased area (T-Wing annex, Central Plant and Central Courthouse) for presence of 
hazardous materials (asbestos, lead paint and mold); 

• Upgrade of the Central Plant to address boilers, chillers, cooling towers and miscellaneous piping.  Prepare a 
study to document current building and equipment details (present time as-built), review the efficiency of the 
system and investigate utility savings and incentives; and 

• Prepare all plans and specifications in such a way to identify to the contractor required phasing between the 
various remodels and to protect the public from construction activities.  Tenant improvements for proposed 
temporary relocation space is specifically excluded from this work. 

 

3. Revise Schedule of Services, Article 1.3.b, to add an additional 300 days for design of the extra scope added 
through this Amendment No. 1 after written notification to proceed with this work 

 

4. Revise Consultant’s Fee, Article 1.4.a, to read: 

County agrees to pay Consultant, a fixed fee of $1,431,688 for all design work, special studies, and as-built 
preparation associated with the scope of work in Article 1.1 and 1.2.  An additional not to exceed amount of 
$470,838 shall be paid to the consultant, as earned, on a time and material basis for support during the 
bidding and construction phase (Construction Administration) of the project.  Any extension of the amount 
allotted for Construction Administration shall have to be approved by the Board of Supervisors prior to 
expenditure of the Contract amount through an amendment to this Contract. 

 

5. Revise Compensation, Article 4 to read: 

The County shall compensate the Consultant based upon Consultant’s invoices submitted not more 
frequently than monthly, as approved by County as to percentage of fixed fee work completed and time and 
material records for Bid and Construction Administration. 

a. For the Consultant's satisfactory preparation of Schematic Design, Design Development, Construction 
Documents, Permitting, Special Studies, Completion of As-Builts, and upon County approval, County 
shall pay Consultant $1,431,688. 

 

b. For the Consultant's satisfactory completion of Construction Administration Services, County shall pay 
Consultant a not to exceed $470,838 on a time and material basis. 

 

c. Consultant shall not be paid for work incidental to changes required by Consultant's errors or omissions 
to contract documents. 

 

COUNTY OF SAN BERNARDINO     
   (Print or type name of corporation, company, contractor, etc.) 

  ________________________________________ By    
Dennis Hansberger, Chairman, Board of Supervisors   (Authorized signature - sign in blue ink) 
 

Dated: ____________________________________ Name    
   (Print or type name of person signing contract) 
SIGNED AND CERTIFIED THAT A COPY OF THIS 
DOCUMENT HAS BEEN DELIVERED TO THE  Title     
CHAIRMAN OF THE BOARD  (Print or Type) 
 Clerk of the Board of Supervisors Dated:   
 of the County of San Bernardino. 

By ________________________________________ Address   
 Deputy 
    
 

Approved as to Legal Form   Reviewed by Contract Compliance   Presented to BOS for Signature 

       
County Counsel      Department Head 

Date    Date    Date  
 


